Projet météo Dev Web groupe3

17 Mar 2025

http://github.com/palamboupar/dev_web_met

Project manager

Project dates 17 Mar 2025 - 28 Apr 2025

Completion0%Tasks10Resources2

Projet de dev web sur la météo.

Tasks

Name	Begin date	End date	
Cahier des charges	17/03/2025	23/03/2025	
Partie 1 du projet	17/03/2025	21/03/2025	
Partie 2 du projet	22/03/2025	30/03/2025	
Partie 3 du projet	31/03/2025	06/04/2025	
Correctifs finaux	07/04/2025	16/04/2025	
Vidéo	17/04/2025	19/04/2025	
Documentation du code	22/03/2025	16/04/2025	
Readme.md	17/04/2025	19/04/2025	
Rapport de projet	07/04/2025	19/04/2025	
Slides de la soutenance	21/04/2025	27/04/2025	

Resources

Name	Default role
PALEOLOGOS Amael	undefined
BOUCHELAGHEM ALI	undefined

Gantt Chart

March 2025

| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| March 2025
| Marc April 2025 May 2025 17/03/2025 23/03/2025 Cahier des charges 17/03/2025 21/03/2025 22/03/2025 30/03/2025 Partie 2 du projet Partie 3 du projet 31/03/2025 06/04/2025 07/04/2025 16/04/2025 17/04/2025 19/04/2025 Documentation du code 22/03/2025 16/04/2025 Readme.md 17/04/2025 19/04/2025 Rapport de projet 21/04/2025 27/04/2025

Resources Chart

5

